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ANEMOMETER UPDATE # 7
(WEEK OF MAY 2 - 8, 2010)

Platform installation will be resuming
consistent with the Land Use Permit
Minor Amendment received from MNR

April 29, 2010.



