



ANEMOMETER UPDATE #6 (WEEK OF MARCH 15 TO MARCH 20, 2010)

The construction work related to the anemometer platform will resume shortly in the lake.

The activity will involve the installation of rock anchors and lifting the platform into place.